The National Academies of
SCIENCES « ENGINEERING - MEDICINE

Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

November 15, 2021

Dahnish Shams

Task Order Contracting Officer Representative

U.S. Environmental Protection Agency ORD/CPHEA/CPAD

Washington, DC

Re: October 2021 Progress Report, Technical Expertise Support on EPA Scientific Issues and Topics
Contract #68HERC19D0011; PR-ORD-20-00642; Task Order #8HERC20F0025

Task 1. Recruitment of Technical Expertise to Support EPA Meetings and Workshops
Task 2. NAS-Led Meetings and Workshops to Support Assessment Development
Task 3. Review of EPA’s Draft Assessment Document

Dear Mr. Shams:

This progress report for the tasks, referenced above, covers the month of October 2021.
Information on project-related activities and expenditures for each task is provided below. In addition,
attached for each task are (1) a table of monthly labor costs, cumulative labor costs, total monthly
expenditures, cumulative total expenditures, and the percentage of the total potential award spent, and (2)
figures showing a comparison of total funds spent and labor costs, cumulative funds spent by activity
(excluding labor), and cumulative hours worked by staft.

The RSO participated in biweekly meetings with EPA personnel to discuss progress and plans for

upcoming activities for Tasks 1, 2, and 3.

Task 1. Recruitment of Technical Expertise to Support EPA Meetings and Workshops:

No expenditures were included for this reporting period. The project staff time spent to line up
experts for the public science meeting on the scope of the Naphthalene IRIS Assessment Plan to be held
on November 9 will be reflected in the progress report for November. The total expenditures since

inception are $65,914.62.

Task 2. NAS-Led Meetings and Workshops to Support Assessment Development:

Project staff continued to gather information for use in planning the workshop and strove to
enable the two workshops to be held before the end of the current performance period. However,

unexpected delays have caused that result to become impracticable. The responsible staff officer
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discussed with the TOCOR that a six-month extension would be need to be requested for holding the

workshops and issuing the written proceedings.

Financial information for October 2021

Cost Category Expenditures ($) |
Labor Cost

ODCs

Overhead Ex. 4 CBI
G&A

Total 19,399.72 |

The total expenditures since inception are $97,774.10.

Task 3. Review of EPA’s Draft Assessment Document

Committee members and project staff responded to comments from reviewers of the committee’s

draft report. The responses and associated revisions to the committee’s report were to be submitted to the

review coordinator and the review monitor in early November. They will determine whether the

committee has adequately addressed the review comments. Their approval is required for institutional

approval of the report prior to submittal to the sponsor.

Financial information for October 2021

Cost Category Expenditures ($) |
Labor Cost
ODCs
Overhead Ex. 4 CBIE
G&A
Total 17,821.23 |

The total expenditures since inception are $263,131.61.

ce: Vicki Soto, U.S. EPA
William Yates, U.S. EPA

Sincerely,

Raymond Wassel
Responsible Staff Officer

Laura Llanos, National Academies
Lavonne Burgess, National Academies
Tasha Seabron, National Academies
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Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68B8HERC20F0025
Progress Report, October 1, 2021 thru October 31, 2021
Task 2 - Workshops for EPA
Total Dollars Spent (Thousand)

Ex. 4 CBI
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== Cumulative total cost
e Cumulative labor cost
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Dollars {thousands)

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, October 1, 2021 thru October 31, 2021
Task 2 - Workshops for EPA
Comparison of Total Funds Spent and Labor Cost

X.4C

Monthly
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Dollars spent

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/6BHERC20F0025
Progress Report, October 1, 2021 thru October 31, 2021
Task 2 - Workshops for EPA

Ex. 4 CBI

= Funds Spent this Period # Total funds spent to date Task
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Hours

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, October 1, 2021 - October 31, 2021

Task 2 - Workshops for EPA

8 Hours worked this month

D Hours worked to date

Ex. 4 CBI
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Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, October 1, 2021 thru October 31, 2021
Task 3 - EPA Tox Review
Total Dollars Spent (Thousand)

Ex. 4 CBI
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= Cumulative total cost
BRI Cumnulative labor cost
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Dollars {thousands)

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, October 1, 2021 thru October 31, 2021
Task 3 - EPA Tox Review

Coamnavison_of Tofsl Eunvis Snent and_Labar Cost

Ex. 4 CBI
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Dollars spent

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/6BHERC20F0025
Progress Report, October 1, 2021 thru October 31, 2021

Task 3 - EPA Tox Review

£ Forn i,

Ex. 4 CBI

Task
# Funds Spent this Period :# Total funds spent to date
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Hours

Technical Support of EPA Scientific issues and Topics
Sponsor Award # 68HERC19D0011/6BHERC20F0025
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@ Hours worked this month

Ex. 4 CBI
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